PIC Pending Workflows

AlphaHelion Procurement Intelligence Cloud, 30 Oct 2026. Every workflow and process capability still open against the Technical Document (TD) and the Blueprint (BP). Source: the requirement matrix (PIC_Spec_Traceability_Matrix.md), re-checked against the current code.

Already complete and not listed here: the nine core workflows F1–F9 (84 steps, all 13 decision points tested both ways), and the ERP data loaders for vendors, materials, contracts, open POs, open payables and spend history with GL tie-out.

Status key: **Not built** · **Partial** (part exists; the gap is stated) · **Needs client** (cannot finish without the client's system or decision).

Size: S ≤ 1 day, M 2–5 days, L 1–3 weeks.

1. Scheduled and automatic workflows

#	Workflow	Spec	Status	Size
1	Payment-due trigger that starts or proposes the payment run	TD §8 F7	Not built; runs are manual	S
2	Nightly ERP reconciliation per company code	TD §12.2, P13	Partial: manual run only	S
3	Scheduled MRP runs	TD §8 F1	Partial: started by hand or API	S
4	Monthly supplier scorecard recalculation	BP M06	Partial: event-driven only	S
5	Data retention purge and audit archive	TD §15, BP M13	Not built; report only	M
6	Expired idempotency-record purge (24 h)	TD §10	Not built	S

2. Procure-to-pay workflows

#	Workflow	Spec	Status	Size
7	Debit notes	BP M10	Not built; credit notes only	M
8	Inbound EDI invoices (INVOIC)	TD §12.3, BP M10	Not built	M
9	Hard block on POs to unqualified suppliers, with a one-time-vendor exception	BP M06	Partial: risk points only	S
10	PO price check against last price (+5%), and contract +2% band	BP §24, M08	Partial: contract tolerance only	S
11	Sales-order account assignment on requisitions	BP M04	Not built	S
12	Request templates for services, IT, marketing, facilities	BP M04	Not built	M
13	Receipt tolerances per material or supplier	BP M09	Partial: rule level only	S
14	Capitalisation data in the goods-receipt ERP posting	BP §22	Not built	S
15	Supply-chain finance hooks	BP M10	Not built	M
16	Rule-configurable mandatory fields per document	TD §6, P14	Not built	M

3. Master data workflows

#	Workflow	Spec	Status	Size
17	Change request for an existing material, with impact on open POs, contracts and catalogues	BP M03	Not built	M
18	Field-level ownership and approval by material type	BP M03	Partial: domain level only	M

4. Sourcing and contract workflows

#	Workflow	Spec	Status	Size
19	Multi-item and lot bidding	BP M05, TD §9.3	Not built; one item per event (decision needed)	L
20	Requirement bundling from requisitions, MRP demand or category plans	BP M05	Not built	M
21	Risk constraints in award optimisation	TD §9.3	Not built	S
22	Invitation filters by segment and risk	BP M05	Partial: no filter on screen	S
23	ESG and risk criteria in bid scoring	BP M05	Partial: no data source	M
24	Master agreement and NDA contract types	BP M07	Not built	M
25	Contract templates by jurisdiction	BP M07	Not built	S
26	Supplier rebates	BP M07	Not built	M
27	Clause extraction when migrating contracts	TD §12.4	Not built; contract data loads, clauses do not	M

5. Supplier management workflows

#	Workflow	Spec	Status	Size
28	Supplier segmentation (strategic, leverage, bottleneck, routine)	BP M06	Not built	S
29	Supplier development plans	BP M06	Not built; CAPA exists	M
30	Scorecard responsiveness and ESG measures	BP M06	Not built	S
31	Geographic, single-source and cyber risk signals	BP M06	Not built	M

6. Spend and savings workflows

#	Workflow	Spec	Status	Size
32	Savings pipeline tracker (screen SPD-08)	BP M01	Not built	S
33	Spend cube: price variance, aggregation, PO commitments, supplier parent/child	BP M01	Partial	M
34	Savings P&L and budget impact view	BP M11	Not built	S

7. Industry workflows

#	Industry	Workflow	Status	Size
35	Manufacturing	Self-billing (ERS) on scheduling agreements	Not built	S
36	Manufacturing	Kanban and reorder-point planning for C-parts	Not built	M
37	Manufacturing	Weekly MRP buckets by MRP type	Not built; daily only	S
38	Construction	Advance payment and recovery	Not built (rule flag unused)	M
39	Construction	Performance bank guarantee tracking	Not built	S
40	IT services	Licence utilisation and unused-licence flag	Not built	S
41	Logistics	Detention, demurrage and accessorial charges	Not built (flag unused)	M
42	Healthcare	Clinical sign-off on awards	Not built (flag unused)	S
43	Healthcare	Cold-chain tracking	Not built	M
44	Healthcare	Par-level planning	Not built	S
45	General	P-card limits	Not built	M

8. Platform and governance workflows

#	Workflow	Spec	Status	Size
46	Segregation-of-duties conflict approval (mitigating approval)	TD §14, P09	Not built; conflicts only block	S
47	Segregation-of-duties checks for AI agents	TD §13, BP §25	Partial: guard has no SoD check and is called at 2 sites	M
48	Overdue-task reassignment	TD §8	Partial: manager added, not reassigned (decision needed)	S
49	Editable, versioned workflow definitions and designer	TD §8, BP M13	Not built; flows are code	L
50	Configurable ERP field mappings	BP M13	Not built; fixed in code	M
51	AI kill switch per company, and drift-triggered suspension	TD §13	Partial	S
52	Guided Buying agent (AG-03) wired in	BP §25	Partial: exists, never invoked	S
53	Event consumers for the AI services and the catalogue	TD §11	Partial: 10 of 23 catalogue events consumed	M

9. Needs the client's systems

Adapters or simulators exist; these cannot be finished without the client.

#	Workflow	Spec	Needs
54	Real SAP S/4 posting (OData/IDoc)	TD §12.1	SAP sandbox
55	Live inbound ERP sync (masters, stock, open POs, payment status)	TD §12.1	SAP sandbox
56	Supplier Capability Digital Twin connector	TD §12.3	Twin API
57	Financial-risk and news feeds	TD §12.3	Provider licence
58	AI models (embeddings, gradient-boosted forecast, LLM redline, price trend, late delivery)	TD §13	LLM gateway and training data

10. Not in the specs, but enterprise buyers expect it

#	Workflow	Why	Size
59	Delegation of authority (out-of-office approvers)	The specs and the code have neither; approvals wait until escalation when an approver is away	S

Totals

Group	Items
Scheduled and automatic	6
Procure-to-pay	10
Master data	2
Sourcing and contracts	9
Supplier management	4
Spend and savings	3
Industry	11
Platform and governance	8
Needs the client	5
Not in the specs	1
Total	**59**

Suggested order

1. **Before any real client:** items 1–6, 9, 10, 46, 47, 48, 59.
2. **Client-facing basics:** items 7, 16, 17, 28, 32, 53.
3. **Pilot industry only:** the items in §7 for that client.
4. **When the client's systems are available:** §9 and item 8.
5. **Later, if wanted:** items 19, 49, 50.